

**TOP SECRET**

Approved For Release 2003/02/27 : CIA-RDP81B00879R001000080019-7

ATTACHMENT 1

**A-12 FLYING HOUR PROJECTION FOR**

**FY-1963 AND FY-1964**

FLYING HOURS PROGRAMMED:

25X1A

1. All aircraft are programmed to fly 10 hours shakedown the first month possessed  Thereafter:

a. Aircraft #1 and #2 will fly 15 hours per month.

b. Aircraft #3, #4, #5, #6, #8, #9, #10, and #11 are programmed to fly 25 hours per month during the Pre-Operational Period reducing to 15 hours per month thereafter.

2. Recap of programmed hours:

FY-1963

FY-1964

890

1530

FLYING HOURS REQUIRED:

1. Checkout Training: Sixty (60) hours are planned for checkout of each pilot.

2. Proficiency Training: A minimum of twelve (12) hours per month in the A-12 will be required for each pilot to maintain a desired proficiency level after checkout. Additional proficiency training will be accomplished in F-101 aircraft.

3. Operational Missions: Four operational missions per month are planned during the operational period. Average sortie duration is nine hours. Flying hours accomplished on missions will reduce the proficiency training requirement by a like amount.

Approved For Release 2003/02/27 : CIA-RDP81B00879R001000080019-7

**TOP SECRET**

~~TOP SECRET~~

Approved For Release 2003/02/27 : CIA-RDP81B00879R001000080019-7

4. Recap of required hours:

	<u>FY-1963</u>	<u>FY-1964</u>
Flight Test	415	360
Checkout Training	475	125
Proficiency Training	0	613
Operational Missions	<u>0</u>	<u>432</u>
TOTAL	890	1530

NOTE: Flight testing will also be accomplished on the majority of training missions.

Approved For Release 2003/02/27 : CIA-RDP81B00879R001000080019-7

~~TOP SECRET~~